Project Scope Statement

In-Scope

- Development of core mobile applications (iOS and Android).
- Development of microservice backend for User Onboarding, e-KYC, Payments, Fraud Detection, and Card Management.
- Cloud infrastructure setup on AWS Financial Cloud using Infrastructure as Code (Terraform).
- Integration with third-party payment gateways, credit bureaus, and e-KYC verification APIs.
- PCI-DSS Level 1 compliance readiness and third-party security audits.

Out-of-Scope

- Development of physical ATM firmware or POS hardware terminals.
- Brick-and-mortar branch management software.
- Legacy core banking system refactoring for external partner banks.

2. Project Execution Timeline (24-Week / 12-Sprint Schedule)

None

```
Project Gantt High-Level Overview (24 Weeks)
W1-4   : Phase 1 - Inception, Compliance & Architecture
W5-10  : Phase 2 - Core Engine & Ledger Microservices
W11-16 : Phase 3 - Mobile UI, e-KYC & Fraud Integration
W17-20 : Phase 4 - Security Hardening, Load Testing & Audits
W21-22 : Phase 5 - Staged Canary Deployment & Go-Live
W23-24 : Phase 6 - Hypercare & Operational Transition
```

Detailed Schedule

Phase	Milestone / Sprint	Primary Deliverables	Duration	Target Completion
Phase 1	Sprint 1–2: Inception & Architecture	SRS, Threat Model, System Design, CI/CD Pipeline Setup	Weeks 1–4	End of Month 1

Phase 2	Sprint 3–5: Core Banking Backend	Ledger Engine, Auth Microservice, Database Schemas	Weeks 5–10	Mid of Month 3
Phase 3	Sprint 6–8: Features & Front-End	Mobile App UI, e-KYC Integration, Card Management Engine	Weeks 11–16	End of Month 4
Phase 4	Sprint 9–10: Security & QA Testing	Pen Testing, DAST/SAST Audits, Load & Performance Tests	Weeks 17–20	End of Month 5
Phase 5	Sprint 11: Staged Deployment	Multi-region deployment, Canary Release, Live Verification	Weeks 21–22	Mid of Month 6
Phase 6	Sprint 12: Handover & Hypercare	Operational Monitoring, Final Documentation, Handover	Weeks 23–24	End of Month 6

3. Team Structure & RACI Responsibility Matrix

Core Team Roles

- **Product Manager (PM):** Defines scope, roadmap, business requirements, and user stories.
- **Lead FinTech Architect (LFA):** Designs microservices, API contracts, and financial data models.
- **DevSecOps Lead (DSL):** Owns pipeline security, cloud infrastructure, monitoring, and deployments.
- **Backend Engineers (BE):** Implements core ledger, payment engine, and authentication microservices.
- **Mobile Developers (MD):** Builds cross-platform/native iOS and Android applications.

- **QA & Automation Lead (QAL):** Builds automated testing suites, performance scripts, and integration tests.
- **Security & Compliance Specialist (SCS):** Manages regulatory compliance (PCI-DSS, AML), threat modeling, and pen-testing remediation.

RACI Matrix

R = Responsible for doing the work | **A** = Accountable for final outcome | **C** = Consulted for input | **I** = Informed of progress

Project Task / Activity	PM	LFA	DSL	BE	MD	QAL	SCS
Requirements & Threat Modeling	**A**	C	C	I	I	I	**R**
Architecture & Ledger Design	I	**A/R**	C	C	I	I	C
CI/CD & DevSecOps Pipeline Setup	I	C	**A/R**	C	C	C	C
Backend Microservices Development	I	C	I	**A/R**	I	I	I
Mobile App Frontend Development	I	I	I	C	**A/R**	I	I
Automated & Load Testing	I	I	I	C	C	**A/R**	C

Penetration Testing & Security Audit	I	C	C	C	C	C	**A/R**
Production Deployment & Monitoring	I	C	**A/R**				